COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2020

ESTI MATE SUMVARY 18: 02: 04
CONTI D C22557 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 22557- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TIME ALLON 11/9/2020 FI XED COMPLETI ON DAl
SH 34 NORTH OF GRANBY RURAL RESURFACI NG PERCENT TIME:  51.23 ORI G TIME ALLOW 10/ 8/2020 FI XED COVPLETI ON DAl
PROJECT NO. STR0341- 101
SH 34 NORTH OF GRANBY RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: GRAND
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 08/ 22/ 2020 DATE TI ME STARTED 06/01/2020
556 Struthers Avenue DATE LET 04/ 02/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 04/ 24/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/11/2020 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 06/01/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8,047, 041. 36 PARTI Cl PATI NG $ 26, 040. 00 $ -6, 840. 00
AWARD PRQJECT AMI:  $ 7,604, 366. 80 NON- PARTI Cl PATI NG 2,904, 951. 90 1, 308, 063. 81
PERCENT COMPLETE: 36. 42% TOTAL EARNI NGS 2,930, 991. 90 1,301, 223. 81
FUNDS AVAI LABLE: $ 5,116, 049. 46 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,930, 991. 90 1,301, 223. 81
TOTAL CLAI VS $ 0.00 RETAI NAGE -77,439.72 -37,288.38
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,853,552, 18 1, 263, 935. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,853,552, 18 1, 263, 935. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 263, 935. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22557-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0002 18: 02: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mt (Pl aning) 7,937. 000 0. 000
Sy 7,937. 000 188, 900. 60
23. 80000 7,937. 000 188, 900. 60
0010 202-00250 *Renpval of Pavenent Marking 120, 754. 000 0. 000
SF 0. 000 0. 00
0. 75000 0. 000 0. 00
0015 202-01130 *Renoval of Guardrail Type 3 3, 538. 000 0. 000
LF 408. 000 1, 081. 20
2. 65000 408. 000 1, 081. 20
0020 202-01300 *Renoval of End Anchorage 22.000 0. 000
EACH 4.000 880. 00
220. 00000 4. 000 880. 00
0025 203-01500 Bl ading 40. 000 0. 000
HOUR 0. 000 0. 00
119. 00000 0. 000 0. 00
0030 203-01580 *Truck 40. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0. 00
0035 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
78. 80000 0. 000 0. 00
0040 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
314. 00000 0. 000 0. 00
0045 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0050 208-00002 *Erosion Log Type 1 (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0055 208- 00035 *Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0.00

17. 50000 0. 000 0. 00



CONTI D: C22557 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22557-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0002 18: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
78.80000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
213. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
80. 40000 0. 000 0.00
0080 210-04010  Adjust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0. 00
0085 240- 00000 *Wldlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0090 304-08002  Aggregate Base Course (Shoul der Material) 1, 504. 000 0. 000
cY 0. 000 0. 00
90. 30000 0. 000 0. 00
0095 403-00721 Hot M x Asphalt (Patching) (Asphalt) 1, 540. 000 0. 000
SY 0. 000 0. 00
31. 40000 0. 000 0.00
0100 403-34701 Hot Mx Asphalt (G ading SX) (75) 35, 472. 000 0. 000
TON 1, 569. 600 103, 436. 64
65. 90000 1, 569. 600 103, 436. 64
0105 403-36701 Hot M x Asphalt (G ading ST)(75) 20, 509. 690 12, 563. 970
TON 7,945.720 558, 584. 12
70. 30000 20, 509. 690 1,441,831.21
0110 411-03352 Asphalt Cenent Performance Grade (PG 58-28) 1, 293. 550 799. 700
TON 493. 850 200, 009. 25

405. 00000 1, 293. 550 523, 887. 75
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PCN: 22557-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0002 18: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 1, 937. 000 0. 000
TON 89. 860 43,582.10
485. 00000 89. 860 43,582. 10
0120 411-10255 Emul si fied Asphalt (Slow Setting) 77, 645. 000 5, 914. 000
GAL 4, 440. 000 8, 880. 00
2.00000 10, 354. 000 20, 708. 00
0125 518-03000 *Sawi ng and Seal i ng Bridge Joint 173. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0. 00
0130 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 246. 000 0. 000
LF 312. 000 12, 043. 20
38. 60000 312. 000 12, 043. 20
0135 606-01370 *Transition Type 3G 4.000 0. 000
EACH 2.000 5, 760. 00
2, 880. 00000 2.000 5, 760. 00
0140 606-01380 *Transition Type 3H 4.000 0. 000
EACH 2.000 3, 060. 00
1, 530. 00000 2.000 3, 060. 00
0145 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
2, 955. 00000 0. 000 0. 00
0150 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
2, 365. 00000 0. 000 0. 00
0155 606-02005 *End Anchorage (Fl ared) 21.000 0. 000
EACH 4.000 17, 300. 00
4, 325. 00000 4.000 17, 300. 00
0160 612-00001  *Delineator (Type I) 11. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0165 612-00003  *Delineator (Type IIl) 14. 000 0. 000
EACH 0. 000 0. 00

40. 00000 0. 000 0. 00
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PCN: 22557-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0002 18: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-80391 *Rumble Strip (G i nding)(Asphalt) 156, 000. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0175 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 100 58, 278. 00
582, 780. 00000 0. 600 349, 668. 00
0180 626-01113  *Public Information Managenent (Tier I11) 225. 000 30. 000
DAY 41. 000 2,591. 20
63. 20000 71.000 4,487. 20
0185 627-00008 *Modi fi ed Epoxy Pavement Marking 1,422.000 0. 000
GAL 0. 000 0. 00
92. 00000 0. 000 0. 00
0190 627-00013 *Paverent Marking Paint (H gh Build) 2,290. 000 773.000
GAL 643. 500 18, 018. 00
28. 00000 1, 416. 500 39, 662. 00
0195 627-30411 *Pref ormed Thernopl astic Pavement Marking (Xwal k- St op 180. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0200 630- 00000 *Fl aggi ng 4, 800. 000 1,207. 000
HOUR 1, 652. 000 51, 212. 00
31. 00000 2, 859. 000 88, 629. 00
0201 630-00001 Pilot Car Operation CMO #3 182. 500 0. 000
HOUR 182. 500 11, 497. 50
63. 00000 182. 500 11, 497.50
0205 630-00007 *Traffic Control Inspection 50. 000 7.000
DAY 13. 000 3,835.00
295. 00000 20. 000 5, 900. 00
0210 630-00012 *Traffic Control Management 108. 000 11. 000
DAY 15. 000 14, 775. 00
985. 00000 26. 000 25, 610. 00
0215 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 0. 000 0. 00

1, 800. 00000 0. 000 0. 00
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PCN: 22557-BI D ESTI MATE RUN 08/ 27/ 2020
PRQJECT: STR0341- 101 ESTI MATE NO 0002 18: 02: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0225 630-80341 *Construction Traffic Sign (Panel Size A) 22.000 4.000
EACH 7.000 280. 00
40. 00000 11. 000 440. 00
0230 630-80342  *Construction Traffic Sign (Panel Size B) 64. 000 21.500
EACH 9. 000 540. 00
60. 00000 30. 500 1, 830. 00
0235 630-80343 *Construction Traffic Sign (Panel Size O 48. 000 6. 000
EACH 4. 000 320. 00
80. 00000 10. 000 800. 00
0240 630-80344  *Construction Traffic Sign (Special) 97. 000 48.500
SF -24.000 -840. 00
35. 00000 24.500 857.50
0245 630- 80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0.500 3, 750. 00
7, 500. 00000 1.500 11, 250. 00
0250 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 500
Type
ype) EACH 0. 000 0. 00
2,500. 00000 0.500 1, 250. 00
0255 630-80360  *Drum Channel i zi ng Devi ce 500. 000 7.500
EACH 4.000 80. 00
20. 00000 11.500 230. 00
0260 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 20. 000 1.000
EACH 3. 500 210.00
60. 00000 4.500 270. 00
0265 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 40. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0270 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00

6, 500. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0275 630-80380

0280

630- 80511

0285

630- 85010

0290

630- 85020

0295

700- 70010

0300

700- 70016

0305

700- 70018

0310

700- 70019

0315

700- 70023

0320

700- 70025

0325 700-70111

C22557
22557-BID
STR0341-101
| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract

Revi si ons

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
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CONTI D:

CAT NO0200

0330 700-70380

CAT NO0400

0335 620-00002

0340 620-00012

0345 620-00020

C22557
22557-BID
STR0341-101
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Office (Cass 2)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 08/ 27/ 2020

ESTI MATE NO: 0002 18: 02: 04
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 7,994,961.36$ 1,308, 063.81$ 2, 904, 951. 90
1. 000 0. 500
EACH 0. 000 0. 00
20, 200. 00000 0. 500 10, 100. 00
1. 000 0. 500
EACH 0. 000 0. 00
18, 200. 00000 0. 500 9, 100. 00
2.000 2.000
EACH -1. 000 -6, 840. 00
6, 840. 00000 1. 000 6, 840. 00
CAT 0400 CURRENT AMT $  52,080.00%  -6,840.00$ 26, 040. 00

PRQIECT TOTAL

CURRENT AMI $ 8,047,041.36% 1,301,223.81% 2,930,991. 90



